HydroGeolLogic, Inc. Reporting Period: October 2013
Contract Number: EP-S7-05-05 Related Invoice Number: 0061-009

Task Order Progress Report

Task Order Number | 0061

Task Order Title | RI/FS, Cherokee County Site — OU 8 Railroads

Task Order Type (Ceiling or FP) | Ceiling

Period of Performance | February 6, 2013, through March 31, 2015

This Task Order Progress Report is for the Remedial Investigation/Feasibility Study (RI/FS) at
the Cherokee County Site — Operable Unit (OU) 8 Railroads. This Report summarizes work
performed during the reporting period as well as financial information relative to Contractor
compliance with the negotiated schedule and budget detailed in the Revision 1 Task Order
Proposal submitted to EPA Region 7 by HydroGeoLogic, Inc. (HGL) on January 23, 2013, in
response to the Task Order Statement of Work (SOW) issued by the EPA Contracting Officer.
The Task Order Project Officer (TOPO) for this Task Order is Elizabeth Coffey. Activity on
this task order is summarized in Sections 1 through 5 and augmented by summary Reports A
through G attached. This report discusses the activities conducted under this task order for the
reporting period that coincides with the calendar month. The HGL accounting period for this
time frame is September 28 through November 1, 2013. Therefore, costs associated with some
activities accomplished during the calendar month, but outside the accounting period, may
appear in next month’s invoice. Additional funding in the amount of $50,701.32 was received
from EPA under Modification 0002 on September 30, approving the Amendment 1 task order
proposal for additional efforts to complete a focused feasibility study in accordance with the
revised SOW received on July 15, 2013.
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Subtask 1.1 Scoping Meeting
The scoping meeting was held at EPA. on October 18, 2012. Efforts for the scoping meeting
were conducted as part of the contract requirements. A scoping meeting was held at EPA on
July 15, 2013, to discuss the Amendment 1 statement of work received in July for completion
of a focused feasibility study (FS).

Subtask 1.2 Conduct a Site Visit
The site visit was conducted March 7 and 8, 2013. A trip report for the site visit was
submitted April 16, 2013.

Subtask 1.3 Develop and Submit a Task Order Proposal (Work Plan)

The initial Task Order Proposal was submitted on November 1, 2012, as part of the contract
requirements. The Amendment 1 SOW to include the FS component was received from EPA
on July 2. The Amendment 1 Task Order Proposal was prepared and submitted to EPA on
August 7.
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Subtask 1.4 Negotiations and Task Order Proposal Revision

The original Task order Proposal was negotiated with EPA on January 17, 2013. Based on
discussions held during this meeting, the initial Task Order Proposal was revised. The revised
Task Order Proposal was submitted on January 23, 2013, and EPA subsequently awarded the
task order on February 6. These efforts were conducted as part of the contract requirements.
HGL participated in a negotiation session with EPA for the Amendment 1 Task Order
Proposal on August 22, 2013. Based on discussions held during this meeting, the initial
Amendment 1 Task Order Proposal was revised. The revised proposal was submitted on
August 29, 2013.

Subtask 1.5 Conflict of Interest (COI) Disclosure
The signed COI Disclosure form was submitted to EPA on November 1, 2012, with the
original Task Order Proposal as Attachment A.

Subtask 1.6 Health and Safety Plan
The HSP was completed and submitted to EPA on March 15. EPA reviewed the HSP with no
comments. The HSP was finalized and submitted on June 3.

Subtask 1.7 Field Sampling Plan

The draft FSP was completed and submitted to EPA on March 15. EPA reviewed the FSP
with no comments and HGL was approved to finalize the document. The completed signature
page approving the FSP without comments was received from EPA May 13, though EPA was
in the process of revising the Generic QAPP template and requested that HGL retain the FSP
until the template was completed. The updated version of the Generic QAPP template was
received from EPA on May 28. The final version of the SAP was submitted on June 3.

Subtask 1.8 Quality Assurance Project Plan (Revised)

The QAPP has been submitted as an appendix of the FSP. The draft QAPP was completed
and submitted with the FSP on March 15. The completed signature page approving the QAPP
without comments was received from EPA May 13, though EPA was in the process of
revising the Generic QAPP template and requested that HGL retain the QAPP until the
template was completed. The updated version of the Generic QAPP template was received
from EPA on May 28. The final version of the SAP was submitted in early June 3.
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Subtask 1.9 Project Management

Subtask 1.9.1 Project Management
The following project management activities were conducted this period:
e The HGL TOM and EPA TOPO communicated via telephone and email regarding
project issues and scheduling.
« The HGL TOM coordinated work activities “of the HGL project team.
o Weekly cost tracking was performed.
» The monthly progress report was prepared.

Subtask 1.9.2Meetings
No meetings were held during this reportmg period.

Subtask 1.9.3 Subcontractor Procurement and Management
HGL procured a subcontract in April 2013 with Robison Construction to perform the
excavation work required for the soil sampling.

Subtask 1.10 Evaluate Existing Information
No activities were conducted under this subtask during this reporting period.

Subtask 1.11 Conceptual Site Model
No activities were conducted under this subtask during this reporting period.

Subtask 1.12 Identify Response Scenarios
No activities were conducted under this subtask during this reporting period.

Subtask 1.13 Applicable of Relevant and Appropriate Requirement (ARARSs)
Identification Letter Memorandum
No activities were conducted under this subtask during this reporting period.

Subtask 1.14 Accommodate External Audit or Review
Efforts for this activity will be conducted as part of the contract requirements; therefore no
costs have been allocated for this subtask.

TASK 2 - COMMUNITY RELATIONS (CR) - NOT ASSIGNED
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TASK 3 - FIELD INVESTIGATION/DATA AQUISITION (FI)

Subtask 3.1  Field Sampling Plan
Efforts for this activity were completed under Subtask 1.7

Subtask 3.1.1Develop Soil Sampling Plan .

Development of the draft Soil Sampling Plan continued this period. This Plan is a dynamic
document that shows potential sample locations plotted on a map based on site access. The
Plan will be updated as access agreements are obtained.

Subtask 3.1.2O0btain Property Access

HGL traveled to Cherokee County in April 2013 to obtain access and confirmed that
Burlington Northern Santa Fe (BNSF) owned several stretches of land where sampling was
planned. HGL has been working with BNSF’s contractor for several months to obtain access.
During this period, the contractor waived the typical fee and approved the site work plan on
September 18, 2013. On October 1, 2013, BSNF provided an access agreement that was
provided to the EPA for review. The EPA PM and legal counsel worked with BSNF to revise
the access agreement on points of disagreement. EPA submitted the signed agreements to
BNSF along with HGL's insurance documents as requested. ’

Subtask 3.2 Field Mobilization/Demobilization

Subtask 3.3  Environmental Sampling
Costs for this subtask are allocated under Subtask 3.3.1.

Subtask 3.3.1 Soil Sampling

Soil samples were collected from multiple locations at 11 locations on abandoned rail lines in
May at locations determined by EPA and HGL. A second sampling event was conducted June
11, 12, and 13; during this event multiple samples were collected from 6 locations. For both
events, samples were screened using an XRF unit, and confirmation samples were submitted
to the EPA region 7 laboratory for analysis.

Subtask 3.4  Disposal of Investigation-Derived Waste
No activities were conducted under this subtask during this reporting period.

TASK 4 - SAMPLE ANALYSES (SN)

No activities were conducted under this task during this reporting period.
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TASK 5 - ANALYTICAL SUPPORT AND DATA VALIDATION (AN)

Subtask 5.1  Sample Collection, Preparation, and Shipping
No activities were conducted under this subtask during this reporting period.

Subtask 5.2  EPA Region 7 Laboratory Sample Delivery
Costs for this subtask are allocated under Subtask 5.1.

Subtask 5.3 Sample Management
Costs for this subtask are allocated under Subtask 5.1.

Subtask 5.4  Data Review
No activities were conducted under this subtask during this reporting period.

TASK 6 - DATA EVALUATION (DE)

Subtask 6.1  Data Usability Evaluation
No activities were conducted under this subtask during this reporting period.

Subtask 6.2  Data Reduction and Tabulation
No activities were conducted under this subtask during this reporting period.

Subtask 6.3  Data Evaluation Report
No activities were conducted under this subtask during this reporting period.

TASK 7 - ASSESSMENT OF RISKS (RA) - NOT ASSIGNED
TASK 8 - TREATABILITY STUDY/PILOT TESTING (TT) - NOT ASSIGNED
TASK 9 - REMEDIAL INVESTIGATION REPORT (RR)

Subtask 9.1 Remedial Investigation Report
No activities were conducted under this task during this reporting period.

Subtask 9.1.1  Draft Remedial Investigation Report
Subtask 9.1.2  Final Remedial Investigation Report

TASK 10 - REMEDIAL ALTERNATIVE SCREENING (RS) - NOT ASSIGNED
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TASK 11 - REMEDIAL ALTERNATIVES EVALUATION (RE) - NOT ASSIGNED
TASK 12 - FS REPORT (FS)

No activities were conducted under this task during this reporting period.

TASK 13 - POST RI SUPPORT (PR)

Subtask 13.1 Attend Public Meeting
No activities were conducted under this subtask during this reporting period.

Subtask 13.2 Prepare Presentation Materials
No activities were conducted under this subtask during this reporting period.

Subtask 13.3  Assist with Proposed Plan and ROD
No activities were conducted under this subtask during this reporting period.

TASK 14 - NEGOTIATION SUPPORT (NG) - NOT ASSIGNED
TASK 15 - ADMINISTRATIVE RECORD (AR) - NOT ASSIGNED
TASK 16 - TASK ORDER CLOSE OUT (CO)

Subtask 16.1 File Duplication, Distribution, Storage, and Archiving
No activities were conducted under this subtask during this reporting period.

Subtask 16.2 Return Documents to EPA
No activities were conducted under this subtask during this reporting period.

Subtask 16.3 Task Order Completion Report
No activities were conducted under this subtask during this reporting period.

2. SCHEDULE AND COST VARIANCES WITH RECOMMENDED SOLUTIONS
None to report.

3. OTHER PROBLEMS AND RECOMMENDED SOLUTIONS
None to report.
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4. CONTRACTOR INITIATED INNOVATIONS AND COST SAVINGS
None to report.

S. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD
The activities planned for next month include:
» Continue to select sample locations as part of the Soil Sampling Plan based on access
obtained.
o Complete utility locates ahead of the fieldwork planned for the week of December 2,
2013.
« Arrange for the excavation subcontractor to be available for fieldwork and provide
them with a schedule and meeting location.
o Continue weekly cost tracking and project management functions.
o Prepare the monthly progress report.

Report A: Task Order Summary

This report provides an overview of the entire Task Order, including current and cumulative
expenditures, percent of project complete, current funding level, negotiated work plan hours
and dollars, estimate to complete, and any open payment suspensions on the Task Order.

Report B: Cumulative Labor Report for Task Order
This report provides the cumulative expenditures by labor category for hours and dollars for
the entire Task Order.

Report C: Task Level Summary
This report provides a summary of the expenditures for each task within the statement of
work, including labor, subcontracts, travel, and other ODCs.

Report D: Current Labor Report
This report provides a summary of personnel for the reporting period and cumulative
expenditures for all labor by task.

Report E: Subcontract Report
This report provides information on activities and costs of any subcontract efforts under the
Task Order for each task.

Report F: ODC Report
This report provides information on ODCs incurred other than subcontract or travel under the
Task Order for each task.
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Report G: Travel Report
This report provides information on travel directly related to the Task Order by task.
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